
 

 

C-A MAINTENANCE, REPAIR AND MODIFICATION PROGRAM 
JOBS SCHEDULING REQUEST 
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J 
O 
B 
# 

 
MACHINE  (e.g., 
RHIC, AGS) & 
AREA WHERE 

WORK IS TO BE 
DONE: 

 
TIME 

PERIOD 
REQUIRED 

START/END 
DATES 

 
POSSIBLE 

DISRUPTIONS 
TO OTHERS: 
* (e.g.,  SEE 

BELOW)  

 
JOB DESCRIPTION, RESPONSIBLE PERSON 

 & GROUP DOING THE WORK 
---------------------------------------------------------------- 

 (MAJOR SYSTEM - JOB DESCRIPTION - RESPONSIBLE PERSON/GROUP) 

 
COMMENTS: 
e.g., ADD’LSUPPORT 

(GROUP & TASK) 
POSSIBLE DELAYS & 

SCHEDULE CHANGES, etc. 

 
HP SURVEY 
DETAILS 
ATTACHED 
√√√√      RWP # 

 
1 

 
SWITCHYARD 

 
1 HOUR 

 
  CF157 – Replace/Repair video camera/light         

HP-Survey 
 
 

 
2 

 
SWITCHYARD 

 
1 HOUR 

 
 

 
CF223 – Replace/Repair video camera/light 

 
HP- Survey 

 
 

 
3 

 
SWITCHYARD 

 
8 HOURS 

 
 

 
CF367  -Replace/Repair video camera/light 
             -Remove/Rebuild/Replace motor assembly 

 
HP – Survey 
EAG 

 
 

 
4 

 
SWITCHYARD 

 
1 HOUR 

 
 

 
AF238 – Replace/Repair video camera/light 

 
HP - Survey 

 
 

 
5 

 
C TARGET 

 
1 HOUR 

 
 

 
CF440  - Replace/Repair video camera/light 

 
HP  - Survey 

 
 

 
6 

 
C TARGET 

 
8 HOURS 
* already in 
progress 

 
 

 
C Target Instrumentation- Remove/Replace CW475 

- Setup CE474 
- Install new target video lamps 
- Remove old cable  
- Install new cabling for above 

 
HP – Survey 
EAG 
Electricians 
Joel Scott 

 
 

 
7 

 
LESB 3 
FOX CAVE 

 
TBD 
* already in 
progress 

 
 

 
LESB 3 Separator – Replace feedthrough 

- Condition as necessary 
- Inspect as necessary 

 
HP –Survey 
Riggers 

 
 

 
8 

 
LESB 2 

 
TBD 

 
 

 
LESB 2 Separator – Condition as necessary 

 
HP - Survey 

 
 



 

 

                               - Inspect as necessary 
 
9 

 
C-LINE  

 
80 HOURS 
* already in 
progress 

 
 

 
E949 – Setup and test Instrumentation needed for HEP run 

 
HP - Survey 

 
 

10 
 

C-LINE  60 HOURS 

* already in 
progress 

 E931 – Setup and test Instrumentation needed for HEP run  
HP - Survey 

 

11 A TARGET  40  HOURS   E951 –Remove existing EPM/SWIC/SEC cables 

           -Install new Current Transformer including cable 

            -Install new video setup for A Target flag  

 
HP – Survey 
EAG 
Joel Scott 
   

 

12 A-LINE  TBD  E951 – Setup and test Instrumentation needed for HEP run  HP - Survey  

 
 

 
 

 
 

 
 

 
 

 
 

 
 

* - POSSIBLE DISRUPTION EXAMPLES: POWER SHUTDOWN, BLOCKING OF AISLES, TURNING OFF OF SMOKE OR FIRE ALARMS, SYSTEM PRESSURIZATION, 
ETC. 


	AREA WHERE

